

BLOODSTOCK 25TH ANNIVERSARY



Event:	Bloodstock Festival 2026	Travel Zone Key		Route Key	
Site Schedule:	Version 1	Red Zone	22:00 - 06:00	Burton on Trent	
Location:	Catton Hall, Derbyshire	Amber Zone	06:00-09:30 / 17:00 - 22:00	Walton on Trent	
Show day:	Thursday 6th – Sunday 9th August 2026	Green Zone	09:30 - 17:00	A513 Tamworth	
Build start:	Monday 27th July				
Build End:	Friday 14th August				

Date	Time	Type of work	Travel Zone	Type of Vehicle	Quantity	Route
Monday 27th July						
Site						
	11.30 - 20:00	Arrive on site		Van	1	
	11.30 - 20:00	White Lining		van and trailer	1	
	11.30 - 20:00	trackway Run Installed - midday		Truck	1	
	11.30 - 20:00	Flatbed delivered				
Tuesday 28th July						
Site						
	7:30 - 19:30	Plant Delivery 1 / 2 (8AM)				
	7:30 - 19:30	Site kit delivered		Van	1	
	7:30 - 19:30					
		Radio delivery		Van	1	
	7:30 - 19:30	First cabin delivery		Truck		
		Sleeper Units Delivered		Truck		
		21 x sleepers				
		Buggy Delivery 1 (AM)		Van and trailer		
		Trackway installation				
		Delivery		Truck	1	
		First Toilet Delivery		Car with Trailer	1	
		Delivery		Van	1	
		Furniture Delivery 1/2				
		Plumbers				
		marquees		Van and trailer	2	
		fire safety		Van	1	
		delivery of 1 x flatbed		Van	2	
		Scaff dry hire delivery:		Van	1	
Wednesday 29th July						
Site						
	7:30 - 19:30	cabin delivered				
	7:30 - 19:30	Waste management on site				
		Plant Delivery 2/2		Low Loader	2	
		Marquee install		Van with trailer	2	
	7:30 - 19:30	Stages arrive on site dropping truck trailers		Truck	2	
		post knocker		Tractor		
Thursday 30th July						
Site						
	7:30 - 19:30	Buggy Delivery 2		Van and trailer	1	
		Trackway Installtion continues				
		Toilet delivery		Van	1	
	7:30 - 19:30	Festoon installation on scaff commences				
		food traders				
		stage delivery		Truck	4	
		Marquee install		Van with trailer	2	
Friday 31st July						
Site						
	7:30 - 19:30	big tops arrive				
		Stretch Tents delivered		Van	1	
		Final cabin delivery		Truck	4	
	7:30 - 19:30	cabins arrive				
		Trackway Installtion				
		Marquee Install				
		markets start to arrive		Truck	1	
		post knocker		Tractor	1	
Production						
		3x trailers delivered to site -			3	
		Delivered between 2nd & 5th				
Saturday 1st August						
Site						
	7:30 - 19:30	Big Top		Truck	2	
	7:30 - 19:30	Marquee Install				
	7:30 - 19:30	M3 exhibition marquee				
	7:30 - 19:30	Stage Build Continues (Crane Day)		Truck	2	
	7:30 - 19:30	Medical cover on site				
		Crew catering load in				
		PodPad deliveries				
		1 x Artic @ 3PM		Truck	1	
		1 x Artic @ 5PM -		Truck	1	

Sunday 2nd August						
Site						
	7:30 - 19:30					
	7:30 - 19:30	Flooring Delivery (10am - 11am)				
	7:30 - 19:30	Fencing Delivery				
	7:30 - 19:30	Marquee Install		Van with Trailer	2	
		Exhibition Delivery and install		Van	2	
		Crew Catering load in complete				
Monday 3rd August						
Site						
	7:30 - 19:30	Watercoolers delivered				
	7:30 - 19:30	markets and food traders				
	7:30 - 19:30	Tour bus arrives on site				
		Radio delivery - phase 2				
	7:30 - 19:30				1	
		Aircon Units Delivered		Van and trailer	1	
		Buggy Delivery 3		Truck	1	
	08:00 - 20:00					
		Artist Green Room tipi delivered and built				
		Furniture Delivery 2/2				
		Internet / CCTV install @ main bar, SL bar, New blood bar, VIP bar, jager bar, Redbull VIP bar,				
		Marquee Install				
		Toilet delivery		car and trailer	various	
Production						
	7:30 - 13:00	stages ting / trucks and crew bus arrive around m		Truck	4	
Tuesday 4th August						
Event / Operations						
	7:30 - 23:00	staff and volunteers arrive				
Site						
	7:30 - 19:30	LED Signage delivered		Van	1	
	7:30 - 19:30	sheltered structures delivered		Van	1	
		Outdoor 6m x 5m seating strucutre delivered				
	08:00 - 20:00	Final Buggy Delivery 4/4		Van	1	
		Artist catering load in begins				
	7:30 - 19:30	Décor Plants delivery		Van	2	
	7:30 - 19:30	Internet / CCTV install				
		concrete blocks delivered		lorry		
		Toilet delivery		Car and Trailer	4	
		food and markets arrive compost toilets blocks delivered shower units delivered				
		Waste Tanks delivered -				
		Exhibition build complete (PM)		Van	2	
		Arrival of Outdoor Cinema				
		White Lining Campervans				
Production						
		PA load in - main stage		Truck	2	
		New Blood - structure build / production load in fro		Arctic		
Wednesday 5th August						
Event / Operations						
CAMPSITES OPEN 1 DAY EARLY						
Site						
	7:30 - 19:30					
	7:30 - 19:30	Fold tables delivered		Truck	1	
	7:30 - 19:30	High dependency unit vehcile delivered				
	7:30 - 19:30	Saddlespan delivered and built		Van and trailer	1	
		Toilet Delivery		Van with Trailer	8	
	7:30 - 19:30	toilets delivered				
	7:30 - 19:30	Artist catering load in complete by EOP				
Production						
		stage crew on site		Truck	2	
		RDS - Production load in - lighting/ audio programming				
		Sophie - lighting / audio programme and show day				
		New Blood - Production load in / programme				
		Main Stage Video Wall				
Sponsors						
		LED screens delivered (x2)				
Thursday 6th August						
SHOW DAY 1						
Friday 7th August						
SHOW DAY 2						
Saturday 8th August						
SHOW DAY 3						
Sunday 9th August						
SHOW DAY 4						
Monday 10th August						
Event / Operations						
	00:00 - 12:00	plumbing onsite				
	00:00 - 12:00	power onsite				
	09:00 - all day	Trade waste vehicle onsite to empty				
	07:30 - 12:00	Shuttle buses to Tamworth train station commence				

	08:00 - 20:00	Crew accreditation at site office				
	08:00 - 20:00	Safety onsite				
	09:00 - 11:00	Coach travel commences				
	11:00	All coaches gone				
	12:00	High dependency toilet closes in accessible camping				
	12:00	Campsite concessions close				
SITE						
	7:30 - 19:30	PRODUCTION CLEAR OF MAIN STAGE BY 09:00				
	7:30 - 19:30	13:00 Campsite closes				
	7:30 - 19:30	Shuttle Buses		Shuttle buss	4	
	7:30 - 19:30	Medical cover on site				
		FOS barrier and T-shields removed				
	7:30 - 19:30					
		LED Signage collected				
		Tour bus leaves site				
		food vendors and markets off site				
		Sheppard tents collectd		Van	1	
	7:30 - 19:30	High dependency unit vehicile collected		Van	1	
	19:30					
	19:30 - 7:30	Merch scaffolding structure de rig				
		Scaff dry hire collection				
		Outdoor 6m x 5m seating strucutre collected				
		Aircon Units collected				
		Buggy Collection 1/4		Van	1	
		2 x trailer				
		marquee collection				
		Fire Safety Cover off site				
		Flooring Collection (12:00 - 13:00)				
		Fencing Collection				
		Décor Plants Collection		Van	1	
		25 x concrete blocks collected				
		Lane closures re-open				
		Cash machines off site (PM)		Van	1	
		Exhibition dismantle		Van	4	
		Welfare off site				
		minibus valet - Requires payment		Van	1	
		13:00 Fire cover off site + first fire extinguisher co		Van	1	
		Minibus x7 collection after Midday		minibusses	8	
		glamping uplighters collected				
		Merchandise load out				
		Risers, backline for Sophie, newblood and main stage collected				
		EPOS System derig		Van	1	
				Van	1	
Production						
		VIP sound and lighting load out				
		Stage Audio Services off site				
		Bound Films off site				
		Sophie production load out				
		RDS - site clear				
		New Blood - site clear				
Tuesday 11th August						
SITE						
	7:30 - 19:30	Stretch Tents collected				
	7:30 - 19:30	Watercoolers collected		Van	1	
	7:30 - 19:30	Fold tables collected		Truck	1	
	7:30 - 19:30	Radio collection - phase 2				
		Buggy Collection 2/4		Van with Trailer	1	
	7:30 - 19:30	gators collected				
		Furniture Collection 1/2				
		Marquee removal		Van and Trailer	2	
		Main stage dismantle continues		Truck	2	
		Site kit collected				
		Toilet collection		Van with Trailer	8	
		Concessions load out complete		Van	1	
		Festoon derig starts				
		Fencing and barrier removal continues				
		7.5 T Flatbed Collected				
		Site Kit Collected				
		Crew catering load out				
Production						
		clear off site				
Sponsors						
		collection		Truck	1	
Wednesday 12th August						
SITE						
	7:30 - 19:30	Saddlespan de rig and collection		Van and trailer	1	
	7:30 - 19:30	Trackway derig starts				
	7:30 - 19:30	Plant Collection 1/3		Truck	2	
		Marquee removal		Van and Trailer	2	
	7:30 - 19:30	Engineer on site (Artic collected)				
		Fencing and barrier removal continues				
		Bigtops load out		Truck	2	
		main stage collection		Truck	4	

Thursday 13th August

SITE						
	7:30 - 19:30	Buggy Collection 3/4		Van and Trailer	1	
	7:30 - 19:30				1	
		Trackay Collection		Truck	1	
		Plant Collection 2/3		Truck	2	
		Internet / CCTV de rig				
		Marquees		Van and Trailer	2	
		Toilet collection		Van with Trailer	6	
		main stage BOH PJs collected				
		2 x waste tanks				
		waste bins collected				
		Final fire extinguishers collected		Van	1	
		cabin collected				

Friday 14th August

SITE						
	7:30 - 19:30	Radio collection - phase 1				
		Sleeper units collected x 21		Truck	2	
	7:30 - 19:30	Final Buggy Collection 4/4 (AM)		Van with Trailer	1	
	7:30 - 19:30	Trakway derig completed (3pm)				
		Waste management off site		Luton Van	1	
		Plant Collection 3/3		Truck	2	
		after 1pm				
		after 4pm				
		Collection				
		Collection of dry hire scaff				
		Furniture Collection 2/2				
		collection & derig cabins		Flatbed	1	
		Toilet collection		Van with Trailer	1	
		Compost Loos / showers / tanks collected				
		Flatbed x 1 Collected				

SITE CLEAR